

ACRONYMS	Wetlands and WOUS	404 Permitting	MBTA Compliance	Endangered Species Habitat	Cultural Resources	NEPA/SHPO	1041 Permit	Estimated Cost and Timeline plus buffer
<b>WOUS</b> = Water of the US <b>LC</b> = Larimer County <b>NEPA</b> = National Environmental Policy Act <b>SHPO</b> = State Historic Preservation Office <b>PEA</b> = Programmatic Environmental Assessment <b>CATEX</b> = Categorical Exclusion								
<b>Value Plastics</b> ✓ Acquire Land ✓ Install Solar (aspects may be within both incorporated and unincorporated LC)	No wetlands No WOUS	No	Compliance w/ PEA No BGE likely	No Habitat Preble’s Mouse No Habitat Ute Ladies’ Tresses No Habitat Colorado Butterfly Plant	Part of NEPA process	Utility PEA \$8,000 90 days	Applicability TBD If required \$10,000 ~4 months	\$18-20K 3-6 months
<b>I-25 and Hwy 402</b> ✓ Install Solar (aspects may be within both incorporated and unincorporated LC)	No wetlands No WOUS	No	Compliance w/ PEA No BGE likely	Low potential Habitat Preble’s Mouse No Habitat Ute Ladies’ Tresses No Habitat Colorado Butterfly Plant	Part of NEPA process	Utility PEA \$8,000 90 days	Applicability TBD If required \$10,000 ~4 months	\$18-20K 3-6 months
<b>Airport</b> ✓ Install Solar (Would be within unincorporated LC)	No wetlands No WOUS	No	Compliance w/ PEA No BGE likely	No Habitat Preble’s Mouse No Habitat Ute Ladies’ Tresses No Habitat Colorado Butterfly Plant	Part of NEPA process	Utility PEA \$8,000 90 days	No	\$18-20K 3-6 months
<b>Boedecker</b> 1. Install Solar 2. Build Substation (currently site is within unincorporated LC)	(1 & 2) No wetlands No WOUS	(1 & 2) No	(1 & 2) Compliance w/ PEA No BGE likely	(1 & 2) No Habitat Preble’s Mouse No Habitat Ute Ladies’ Tresses No Habitat Colorado Butterfly Plant	(1 & 2) Part of NEPA process	(1) Utility PEA \$8,000 90 days (2) - TBD	(1 & 2) Applicability TBD If required \$10,000 ~4 months	(1) \$18-20K 3-6 months (2) - TBD
<b>West Substation</b> ✓ Flood Resiliency Improvements ✓ Conduit	Wetlands (base of slope) WOUS (ditch)	Yes 75 days \$3,000	Compliance w/ CATEX No BGE likely	Low potential Habitat Preble’s Mouse Low Habitat Ute Ladies’ Tresses Low Habitat Colorado Butterfly Plant	Part of NEPA process	CATEX XVI \$5,000 30 days	No	\$8-10K 3-6 months
<b>Water Treatment Plant</b> ✓ In-line Turbine	No wetlands WOUS (small stream)	Yes 75 days \$3,000	Compliance w/ PEA and BGE verification	Low potential Habitat Preble’s Mouse Low Habitat Ute Ladies’ Tresses Low Habitat Colorado Butterfly Plant	Part of NEPA process	Utility PEA \$6,000 90 days	Possibly Location and Extent Review <\$10,000 <4 months	\$19-21K 3-6 months
<b>Fiber Optic</b> ✓ Assume < 5 miles	Wetlands within vicinity	Possibly 75 days \$3,000 ea	Compliance w/ PEA and BGE verification	Possible Habitat Preble’s Mouse Possible Habitat Ute Ladies’ Tresses Possible Habitat Colorado Butterfly Plant	Part of NEPA process	CATEX IX, XVI \$8,000 ea 30 days	No	\$21-23K 3-6 months